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ESTIMATE RUN 10/01/2002

ESTIMATE SUMMARY 14:36:09

CONTID: C13713         ESTIMATE NO: 0005 PROG 1999

PCN: 13713-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY02 Regionwide Striping PERCENT TIME:

PROJECT NO: C R200-113                    

FY02 Regionwide Striping

NAME OF ROAD: 99

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

KOLBE STRIPING INCORPORATED PAY PERIOD ENDING 09/30/2002 DATE TIME STARTED 04/15/2002

550 TOPEKA WAY DATE LET 01/17/2002 DATE WORK BEGAN

 DATE AWARDED 01/18/2002 DATE TIME STOPPED 11/27/2002

 DATE CONTRACT EXECUTED 02/05/2002 DATE ACCEPTED 11/27/2002

CASTLE ROCK CO 80104     303/688-9516 DATE NOTICE TO PROCEED 04/15/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,195,979.65 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,725,742.00 NON-PARTICIPATING 96,804.75

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,452.07

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.04

WORK DAYS

WORK DAYS

67.34%

717,275.00

96,804.75

96,804.75

95,352.68

$

$

$

$

0.00

1,478,704.65

1,478,704.65

0.00

1,478,704.65

-22,165.57

0.00

1,456,539.08

0.00

AMOUNT DUE 1,456,539.08 95,352.68

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 95,352.68

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

107.0 TIME ALLOW: 115

ORIG TIME ALLOW: 90
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PCN: 13713-BID    ESTIMATE RUN 10/01/2002

PROJECT: C R200-113                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 138,494.000

2,685.000

202-00250  
 

141,179.000

SF  

0.35000 49,412.65141,179.000

939.75

0010 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

0015 EPOXY PAVEMENT MARKING 39,227.000

2,905.000

627-00005  
 

61,766.000

GAL 

33.00000 1,390,356.0042,132.000

95,865.00

0020 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 3,938.000

0.000

627-01000  
 

3,939.000

SF  

8.00000 31,504.003,938.000

0.00

0025 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

552.000

0.000

627-30410  
 

2,544.000

SF  

8.00000 4,416.00552.000

0.00

0030 FLAGGING 0.000

0.000

630-00000  
 

0.000

HOUR

15.00000 0.000.000

0.00

0035 TRAFFIC CONTROL MANAGEMENT 0.000

0.000

630-00012  
 

11.000

DAY 

500.00000 0.000.000

0.00

0040 FLAGGING STATION LIGHT 0.000

0.000

630-80305  
 

2.000

EACH

75.00000 0.000.000

0.00

0045 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

0.000

EACH

20.00000 0.000.000

0.00

0050 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 64.800

0.000

630-80342  
 

72.000

EACH

20.00000 1,296.0064.800

0.00

0055 PORTABLE MESSAGE SIGN PANEL 0.900

0.000

630-80355  
 

3.000

EACH

200.00000 180.000.900

0.00
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PCN: 13713-BID    ESTIMATE RUN 10/01/2002

PROJECT: C R200-113                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:36:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.700

0.000

630-80358  
 

2.300

EACH

200.00000 540.002.700

0.00

0065 TRAFFIC CONE 0.000

0.000

630-80380  
 

100.000

EACH

5.00000 0.000.000

0.00

0070 MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

115.000

DAY 

250.00000 0.000.000

0.00

0075 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0080 F/A OJT PILOT 0.000

0.000

700-70022  
 

525.000

F A 

1.00000 0.000.000

0.00

0085 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

CAT 1,478,704.6596,804.752,195,979.65CURRENT AMT0200 $ $ $

$ 1,478,704.6596,804.75$2,195,979.65$CURRENT AMTPROJECT TOTAL


